
 
 
 
 
 
 
 
 

 

 
  

 

 
 

 
  

FEBRUARY 2020 

MONTHLY UPDATE

During the month of February, the OBMP Update team 
completed the Initial Study and the Notice of Preparation 
of an Environmental Document. These two documents 
are the first steps to completing the Environmental 
Review documents that the OBMP requires for 
completion. 

 

On February 10, 2020 the Inland Empire Utilities Agency 
issued the public notice to inform the public of the 
availability of an Initial Study and the Notice of 
Preparation of Environmental Document.  

On February 27, IEUA hosted a Public Scoping meeting 
at their headquarters where a presentation about the 
project was made available to the public. 

Also during the month of February, the OBMP Update 
team circulated to all stakeholders a draft version of the 
OBMP Implementation Plan Update that outlines the 
necessary changes to the Implementation Plan based on 
the proposed actions by stakeholders and captured in 
the 2020 OBMP Update Report. 

The review period for these documents will conclude 
on March 10.  

 
 

THE REPORT IS DIVIDED INTO 
FOUR SECTIONS: 

Introduction and Background: Provides 

the history of the OBMP and an overview of 
the stakeholder process to develop it. 

2020 OBMP Goals and Activities: 
Outlines the 2020 OBMP Goals and the 
activities proposed by the stakeholders to 
achieve them. 

Integration of the 2020 OBMP Update 
Activities with the 2000 OBMP 
Program Elements: This section 

establishes the relationship between the 
proposed activities with the already existent 
Program Elements of the 2000 OBMP 
Implementation Plan. 

2020 OBMP Management Plan: This 

section delineates all the actions that will 
continue from the 2000 OBMP as well as the 
new activities proposed by parties during the 
2020 OBMP Update Process. This section 
also will serve as the basis for drafting the 
2020 OBMP Implementation Plan that will 
occur during the beginning of 2020. 

Watermaster received comments from stakeholders 

until January 22, 2020 and provided answers 

included as Appendix B in the Final Report released 

on January 24, 2020. 

 

Next Steps: 
The OBMP Update will convene the OBMP Implementation 
Plan Update Drafting Orientation on March 2, 2020.  
The Draft Subsequent Environmental Impact Report 
will be released to the public on March 27, 2020. 



 
  

2020 OBMP Implementation Plan Program Elements 
(PEs) NEW AND CONTINUING ACTION 

PE 1 – Monitoring Program 
• 

• 

PE 2 – Recharge Program 
• 

• 

PE 3 – Supply for impaired Areas 

• 

 
PE 4 – Subsidence Management 

• 

PE 5 – Regional Supplemental Water Program 
• 

PE 6 – Cooperative Programs with Water 
Quality Regulators 

• 

• 

PE 7 – Salt Nutrient Management Plan 
• 

• 

PE 8/9 – Storage Management 
Plan/Storage and Recovery Programs 

• 

• 

*New actions 



        

       

     

   

       

        

        

     

    

 
 
 
 

 
 
 
 

2020 OBMP Update Process        

       

  



 BACKGROUND 

The Chino Basin Judgment gave the Chino Basin Watermaster (Watermaster) the 
discretionary authority to develop an Optimum Basin Management Program (OBMP) 
for the Chino Basin, including both water quantity and quality considerations. 
Watermaster, with direction from the Court, began the development of the OBMP in 
1998 and completed it in July 2000. The OBMP was developed in a collaborative public 
process that identified the needs and wants of all stakeholders; described the physical 
state of the groundwater basin; developed a set of management goals; identified 
impediments to those goals; described a series of actions that could be taken to 
remove those impediments and thereby achieve the management goals; developed 
and executed agreements to implement the OBMP; and certified a Programmatic 
Environmental Impact Report (PEIR) pursuant to CEQA with IEUA as the lead agency. 

The 2020 OBMP Update was developed through a collaborative stakeholder process, 
the same way as the 2000 OBMP. A series of public “Listening Sessions” were held by 
Watermaster throughout 2019 to obtain information, ideas, and feedback from all 
stakeholders. 

Through the Listening Session process, the Chino Basin stakeholders have identified 
their issues’ needs, and want, their collective goals for the 2020 OBMP Update, the 
impediments to achieving the goals and the management actions required to remove 
the impediments. 

THE COLLABORATIVE PROCESS HAS RESULTED IN THE CREATION OF TWO 
DOCUMENTS: 

• The 2020 OBMP Scoping Report: This document captures all the input from 
the stakeholders and outlines the estimated effort to implement the proposed 
activities. 

• The 2020 OBMP Update Report: This is the comprehensive document that 
includes the history of the OBMP, describes the collaborative process and 
provides the basis for the development of the 2020 OBMP Implementation 
Plan Update. 

The 2020 OBMP Update requires an Environmental Review of foreseen facilities and projects that could be 
built as a result of the implementation of the management actions in the updated Implementation Plan. This 
effort is underway. 

For more details on the process and achievements of the listening sessions please refer to our previous 
newsletters: www.cbwm.org/obmp_newsletters.htm. 

For additional information, visit: www.cbwm.org/OBMPU.htm  
or contact Edgar Tellez Foster at etellezfoster@cbwm.org 
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